



St Joseph's Catholic K-10 School

OBERON

ICT Plan 2012 - 2013

	ICT Drivers	Performance Area	Focus	Key Activities	Resources	Measure of Attainment	Current Status / Priority *	Funding Source **	Allocated Budget (\$)
Leadership	Enabling Teaching and Learning	ICT Policy Development	Leaders	<ul style="list-style-type: none"> Identify current situation – gather info Gather ideas for development and direction of ICT 	<ul style="list-style-type: none"> Students, Parents, Staff 	Policy documentation evident	Working towards	Nil outlay	Nil outlay
		Share Leadership	Teachers	<ul style="list-style-type: none"> Identify and engage key teachers to lead and support eLearning 	<ul style="list-style-type: none"> ICT Coordinator Technology Mentors (Students) 	<ul style="list-style-type: none"> Key ICT leaders identified Support network evident Variety of teachers sharing skills 	Working Towards	Nil outlay	Nil outlay
		Parent participation in child's learning through ICT	Parents	<ul style="list-style-type: none"> Provide information on ICT: <ul style="list-style-type: none"> -in newsletter -by letters/notes - Homework emailed 	<ul style="list-style-type: none"> Cyber safety sites ICT Coordinator 	<ul style="list-style-type: none"> Parent attendance at meetings 	Working Towards / Low	Nil outlay	Nil outlay
		Identify ICT Skills implementation in KLA/Year Level programming and embed the latest Learning Objects	Curriculum	<ul style="list-style-type: none"> Review BOS ICT requirement and current implementation Identify strengths weaknesses Identify appropriate development and learning objects 	<ul style="list-style-type: none"> AP Coordinators Resource Centre CeNet 	<ul style="list-style-type: none"> All KLA / Year Level programs reviewed and updated for ICT skills& content by end 2012 	Enhancing / Low	Nil outlay	Nil outlay



St Joseph's Catholic K-10 School OBERON

	ICT Drivers	Performance Area	Focus	Key Activities	Resources	Measure of Attainment	Current Status / Priority *	Funding Source **	Allocated Budget (\$)
Teacher Capability	Developing Professionals	Attaining ICT competence	Teachers	<ul style="list-style-type: none"> •Identify participants •Setup a school-based mentoring •Staff attend professional development on a needs basis 	<ul style="list-style-type: none"> •Web 2.0 •School ICT Leaders •Online learning course •Staff ICT skills pre-survey • ICT courses and presenters 	<ul style="list-style-type: none"> •Post staff ICT skills survey •Increased demonstration of staff skills at staff meetings •Attendance at professional development opportunities 	Maintaining	Computers for Teachers programs	
		Interactive White Board Usage	Teachers	<ul style="list-style-type: none"> •Professional Development •School based sharing of skills / knowledge 	<ul style="list-style-type: none"> •School ICT leaders 	<ul style="list-style-type: none"> •Staff attend Course / meetings •Post staff ICT skills survey 	Working towards		
		Management of IT's and systems	ICT leaders	<ul style="list-style-type: none"> •Professional Development 	<ul style="list-style-type: none"> •Identify other sources of in-service 	<ul style="list-style-type: none"> •Attend Course 	Working towards		
		Syllabus ICT implementation	Teachers	<ul style="list-style-type: none"> •Increasing teacher knowledge of BOS ICT requirements •Increasing profile of ICT skills 	<ul style="list-style-type: none"> •School ICT leaders •Teacher planning time 	<ul style="list-style-type: none"> •Staff discussion / feedback at meetings •Evidence of ICT in programming 	Working towards		



St Joseph's Catholic K-10 School OBERON

	ICT Drivers	Performance Area	Focus	Key Activities	Resources	Measure of Attainment	Current Status / Priority *	Funding Source **	Allocated Budget (\$)
Learning Resources	Supporting Learners	Cyber Safety	Students	<ul style="list-style-type: none"> •Investigate & Implement Program for addressing Cyber Safety •Information sessions for parents on Cyber-safety •Display Information in Classrooms 	<ul style="list-style-type: none"> •Cyber safety websites and digital material •Posters •Presenters including Police Youth Liaison Officer 	•Ongoing surveys regarding knowledge / awareness of Cyber safety issues and ability to deal with issues.	Working Towards / High		
		Review current levels of technical support	Technical	•Monitor	•ICT Coordinator/ Principal		Maintaining / Low		
		Student Laptops	Students	Purchase ¼ amount of laptops each year	Principal	Problem free hardware	Working towards	P&F Commitment	\$2000 per year



St Joseph's Catholic K-10 School OBERON

	ICT Drivers	Performance Area	Focus	Key Activities	Resources	Measure of Attainment	Current Status / Priority *	Funding Source **	Allocated Budget (\$)
Infrastructure	Building Infrastructure	Information Back-up	Executive/stand alone Laptop	<ul style="list-style-type: none"> •Back-up each laptop of: <ul style="list-style-type: none"> - Executive staff -Secretary -ICT Coordinator 	•Hard drives	•Laptops backed-up to server	Maintaining Medium		
		Reliability	Maintenance & upkeep	<ul style="list-style-type: none"> •Replace faulty mice •Replace faulty or missing power adapters 	<ul style="list-style-type: none"> •Mice •Power Adapters 	<ul style="list-style-type: none"> •Minimal issues regarding this hardware. •Reliable operation and connectivity 	Maintaining / Low		
		Outfit computer lab	Accessibility to ICT	•Replacing 15 year old computers with new computers.	Loan	New hardware in Term2	Working towards / High	CDF Loan	\$12,000
		Expand network to all classrooms	Connectivity	Room network plan including Ethernet data points and wireless hardware.	<ul style="list-style-type: none"> •Principal •CEO contacts – Regional telecommunication & data 	•Installation	Enhancing / High	Grants	



St Joseph's Catholic K-10 School OBERON

***Current status and Priority.**

Select from:

Status - •Working towards
•Maintaining
•Enhancing

Priority - •High
•Medium
•Low

**** Funding source.**

Select from:

- ICT School Levy
- General School Grant
- Parents and Citizens funding
- National secondary Schools Computer Fund
- DER
- Partnerships
- Donations